

NAC / Reg. Office

25X1
ILLEGIB

REGISTERED

22 MAR 1967

25X1

Subject : Contract
Amendment

25X1

Gentlemen:

Reference is made to the subject contract, as amended, entered into with your firm as of 3 May 1965, for three (3) prototype Light Tables.

By this amendment it is hereby mutually agreed that, in accordance with the Contractor's Letter, dated 29 December 1966, Subject: Request for Overrun Funds as revised by the Contractor's Letter, dated 17 February 1967, Subject: Request for Overrun Funds, Amendment the said contract shall be further amended as follows:

25X1
25X1
25X1
25X1

1. The clause entitled "CONTRACT ESTIMATED COST:" is amended to increase the estimated cost by the sum

to cover an


25X1
25X1

overrun in costs. There is no increase in fee.

2. The clause entitled "PERIOD OF PERFORMANCE:" is amended to extend the time limit for completion of all work under the contract to 31 March 1967.

This material and the information contained herein are the property of the United States Government and are loaned to you for your information only. The transmission or disclosure of this information to any other person is prohibited by law.

CONFIDENTIAL



Declass Review by NIMA / DoD

[Redacted]

25X1

By reason of the foregoing the amount for this contract is increased

[Redacted]

25X1

25X1

25X1

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

[Redacted]

25X1

ACKNOWLEDGED AND ACCEPTED
THIS DAY OF 1967

[Redacted]

BY

TITLE

25X1

CONFIDENTIAL